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DBHDD MH Data Repository J. Quesenberry Y R 5/6/09 12/10/12  $        2,110,372   $        2,877,807   $    1,678,841   $      1,678,841   $                  -    

DBHDD Elec Med Recd System R. Dunn     9/1/10 4/2/12  $        1,000,000   $           815,000   $       815,000   $         574,000   $       (241,000) 

DBHDD Total              $        3,110,372   $        3,692,807   $    2,493,841   $      2,252,841   $       (241,000) 

DCH Eligibility System J. Dubberly G G 9/1/11 11/15/12  $      50,000,000   $        2,531,705   $    2,063,366   $      1,222,559   $       (840,807) 

DCH Health Info Exchange K. Gonzales G G 9/8/11 6/30/12  $        1,000,000   $           612,262   $       134,662   $         134,662   $                  -    

DCH ICD-10 System Remediation J. Dubberly R R 10/1/11 12/31/13  $        2,000,000   $      36,534,601   $    1,420,115   $      1,210,284   $       (209,831) 

DCH WIC System            $                    -     $                    -     $    1,929,842   $                   -     $    (1,929,842) 

DCH Total              $      53,000,000   $      39,678,568   $    5,547,985   $      2,567,505   $    (2,980,480) 

DHS DFCS Doc Imaging L. Ellis Y Y 8/25/10 4/9/12  $        1,200,000   $        2,898,323   $    2,898,323   $      2,765,026   $       (133,297) 

DHS Total              $        1,200,000   $        2,898,323   $    2,898,323   $      2,765,026   $       (133,297) 

DOAS Risk Mgmt. Information System G. Tiedemann          $           500,000   $                    -         $                  -    

DOAS Total              $           500,000   $                    -     $                 -     $                   -     $                  -    

DOC Time & Labor System P. Smith   G 11/1/11 12/28/12  $        1,350,000   $        1,402,820   $       739,480   $         654,260   $         (85,220) 

DOC Total              $        1,350,000   $        1,402,820   $       739,480   $         654,260   $         (85,220) 

DOE St Longitudinal DS B. Swiggum G G 1/4/10 4/30/14  $        8,942,640   $        8,942,640   $    6,467,924   $      6,032,070   $       (435,854) 

DOE Total              $        8,942,640   $        8,942,640   $    6,467,924   $      6,032,070   $       (435,854) 

DOR South Meadows Move     Y 11/1/11 9/21/12  $           906,714   $        1,366,917   $                 -     $                   -     $                  -    

DOR Total              $           906,714   $        1,366,917   $                 -     $                   -     $                  -    

DPH Vital Records D. Aderhold Y Y 11/9/10 6/30/13  $        3,800,000   $        3,800,000   $    1,394,028   $      1,462,872   $          68,844  

DPH Total              $        3,800,000   $        3,800,000   $    1,394,028   $      1,462,872   $          68,844  

GBI AFIS T. Fisher G G 10/1/10 7/1/12  $        1,500,024   $        1,500,024   $       525,000   $         525,000   $                  -    

GBI Sex Offender Redesign T. Fisher G G 8/11/11 8/30/12  $           524,500   $           100,000   $                 -     $                   -     $                  -    

GBI Total              $        2,024,524   $        1,600,024   $       525,000   $         525,000   $                  -    

GOSA Race to the Top K. Mathers G G 1/1/12 11/30/12  $      18,192,752   $        5,000,000   $    1,510,972   $      1,509,173   $           (1,799) 

GOSA Total              $      18,192,752   $        5,000,000   $    1,510,972   $      1,509,173   $           (1,799) 

GTA GETS Transformation D. Johnson G G 11/18/08 12/31/14  $      34,998,476   $      25,659,466   $  95,477,182   $    95,477,182   $                  -    

GTA Drupal CMS S. Nichols G G 10/1/11 10/31/12  $        1,500,000   $        2,040,000   $    1,385,000   $      1,380,000   $           (5,000) 

GTA Total              $      36,498,476   $      27,699,466   $  96,862,182   $    96,857,182   $           (5,000) 

SAO PeopleSoft Program G. Griffin G Y 9/26/11 2/22/13  $      12,130,380   $      12,130,380   $       105,640   $                   -     $       (105,640) 

SAO Total              $      12,130,380   $      12,130,380   $       105,640   $                   -     $       (105,640) 

SBWC ICMS2 S. Carter G G 7/1/10 10/29/12  $        4,000,000   $        3,600,000   $    3,195,896   $      3,195,896   $                  -    

SBWC Total              $        4,000,000   $        3,600,000   $    3,195,896   $      3,195,896   $                  -    

Grand Total              $    145,655,858   $    111,811,945   $121,741,270   $  117,821,824   $    (3,919,446) 


